AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
85 2007JUN19 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
DEBORAH C. GABLE (586) 753- 2107 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG. TACOM ARMWY. M L WARREN, M  48397-5000
VEAPON SYSTEM WPN SYS: Kz
EMAI L: DEBORAH. C. GABLE@JS. ARWY. M L SCD A PAS NONE ADP PT HQD337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0024
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2004NOV18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET | NCREASE: $. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 7 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
VI VI AN. L. NORDAUNE@JS. ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2007JUN19
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0024 MOD/AMD 85

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. This Modification 85 to Delivery Oder 0024 under Requirenents Contract DAAEO7-00-D-M)51 is a unilateral action.
2. The purpose of this nodification is to:
a. Provide shipping instructions as shown in Section B of the contract as follows:
1) CLIN 0200AA DOC REL CD 001, DEL REL CD 005 is decreased by one (1) each Anti-Tank Cuided Mssile Vehicle (ATGV.
2) CLIN 0200AC is added for a quantity of one (1) each ATGMto ship to Ft. Lewis Fielding Ofice.

b. Alow for the accelerated delivery of one (1) ATGM at no additional cost to the Government. One (1) ATGM schedul ed for delivery
in July 2007 under CLIN 0200AC may be conditionally accepted in June 2007 under the ternms and conditions established in Mdification 82
rather than the July 2007 date reflected in the delivery schedule.

3. As aresult of this Mdification 85, the price of Delivery Oder 0024 is neither increased nor decreased. Except as specifically
stated above, all other terns and conditions of the Delivery Oder renain unchanged and in full force and effect.

*** END OF NARRATI VE A0088 ***



Refer ence No. of Document Being Continued Page 3 of 8
CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0024 M OD/AMD 85
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0200 NSN: 2355-01- 481- 8576
FSCM 19207
PART NR 12479559
SECURI TY CLASS: Uncl assified
0200AA PRODUCTI ON_ QUANTI TY 6 EA |$ 2, 128,667.000 |$ 12, 772, 002. 00

CLI N CONTRACT TYPE:

Firm Fi xed- Price
NOUN: ATGM S, DO# 0024 (10)
PRON: X15GX275X1 PRON AMD: 19
AVS CD: 31107175005

CLI'N REVI SED BY MODI FI CATI ON 72.
CLIN REVI SED BY MODI FI CATI ON 80.
CLI'N REVI SED BY MODI FI CATI ON 85.

The Section H, Table 5, Colum F,
M ssil e(ATGW) Vehicle unit price is decreased from
$2, 186,523 to $2, 128,667 and includes the recurring
hardware and | abor costs associated with the

foll owi ng changes:

a. DVE Bracket Assenbly at a decrease of $49 per

vehicl e.

b. DVE Final Relocation at an increase of $456 per

vehicl e.

c. Spall Liner deletion at a decrease of $11,985 per

vehicl e.

d. Weight Reduction Initiatives at a decrease of

$16, 461 per vehicle:

1. Renobval and cap-off of the APU.
Del etion of the w ndshield (each vehicle shall
have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers - nounting

bracket .

4. Deletion of the wheel steps on all but the

first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad | eader's wire
cutter.

8. Reduce squeal band on brake drums.
9. Lighter weight driver's seat frane.

10. Conposite engine bul khead

11. Conposite transfer case cover.
12. Lighter weight steering wheel.

13. Conposite tire chain box.

14. Lighter weight hydraulic filter.
15. Delete interior driver's step.
16. Change material on water can bracket.

17. Lighter weight bunper.

ACRN:  AA

Anti - Tank Cui ded

panel s.




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-00- D- MD51/ 0024 M OD/AMD 85

Page 4 of 8

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

18. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,899
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $131 per vehicle.

h. Incorporation of Governnent Furnished Materi al
at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cabl e Guard
3. Quick Fuel Access Floor Plate.

i. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $290 per vehicle.

j. Vehicle price decrease of $24,928 each for the

renmoval of BPS requirenent.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I. Vehicle price decrease of $6,492 each for
repl acement of ATGM Cuided M ssile .50
cal i ber M2 Machine Gun Mount with 7.62
M240B Machi ne Gun Munt.

m Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1,064 per vehicle.

n. The change in Governnent Furni shed DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

0. The change fromthe integration of the

GFM PLGR to a DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 WP09535099H275 YO00000 M
PRQJ _CD BRK BLK PT
002

2




Refer ence No. of Document Being Continued Page s of 8
CONTINUATION SHEET PIIN/SIIN DAAEO7-00- D- MD51/ 0024 M OD/AMD 85
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
DEL REL CD QUANTI TY DEL DATE
005 DELETED
006 2 30- SEP- 2007
007 2 31- OCT- 2007
008 2 30- NOV- 2007
FOB PO NT: Origin
SH P TO
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHIP-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024
0200AC PRODUCTI ON_ QUANTI TY 1 EA |$_2,128,667.000 [$ 2,128, 667.00

NOUN: ATGM S, DO# 0024
PRON:  X15GX275X1 PRON AMD: 19
AVB CD: 31107175005

CLI N ADDED BY MCDI FI CATI ON 85.

The Section H, Table 5, Colum F,

M ssil e(ATGM) Vehicle unit price

$2, 186,523 to $2, 128,667 and includes the recurring
hardware and | abor costs associated with the

foll owi ng changes:

a. DVE Bracket Assenbly at a decrease of $49 per

vehicl e.

b. DVE Final Relocation at an increase of $456 per

vehicl e.

c. Spall Liner deletion at a decrease of $11,985 per

vehicl e.

d. Weight Reduction Initiatives at a decrease of

$16, 461 per vehicle:

1. Renpval and cap-off of the APU.
Del etion of the w ndshield (each vehicle shall
have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust
bracket .

4. Deletion of the wheel steps on all but the

first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad | eader's wire
cutter.

8. Reduce squeal band on brake drums.

ACRN:  AA

Anti - Tank Cui ded
is decreased from

covers - nounting




Refer ence No. of Document Being Continued Page 6 of 8
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0024 MOD/AMD 85
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

9. Lighter weight driver's seat frane.
10. Conposite engi ne bul khead panel s.

11. Conposite transfer case cover.

12. Lighter weight steering wheel.

13. Conposite tire chain box.

14. Lighter weight hydraulic filter.

15. Delete interior driver's step.

16. Change material on water can bracket.
17. Lighter weight bunper.

18. Conposite Engi ne Bul khead Panel .

e. Add-on-Arnor Prep Kit at an increase of $1,899
per vehicle.

f. Common Heater at a decrease of $9 per vehicle.

g. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $131 per vehicle.

h. Incorporation of Governnent Furnished Materi al
at a decrease of $509 per vehicle.

1. PLGR Cabl e Protector
2. DVE Cabl e Guard
3. Quick Fuel Access Floor Plate.

i. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $290 per vehicle.

j. Vehicle price decrease of $24,928 each for the

renmoval of BPS requirenent.

k. Addition/integration of Air Conditioning
at no additional cost to the Government.

I. Vehicle price decrease of $6,492 each for
repl acement of ATGM Cuided Mssile .50
cal i ber M2 Machine Gun Mount with 7.62
M240B Machi ne Gun Munt.

m Integration of the Contractor Furnished
Hawker Batter and Regul ator at an increase
of $1,064 per vehicle.

n. The change in Governnent Furni shed DVE
froma Raytheon DVE to a DRS DVE results
in a decrease of $321 per vehicle.

0. The change fromthe integration of the

GFM PLGR to a DAGR results in a
decrease of $100 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng




Refer ence No. of Document Being Continued Page 7 of s
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0024 MOD/AMD 85
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

FOB POINT: Origin

SH P TG
(VO1A2N) XR WAGG FT LEW S FLD COFC
STRYKER FI ELDI NG

BLDG 3750 BAY DOOR #10

FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0024

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cassification Quide. For
further guidance contact PM BCT Security
Keith Whitten, (586) 753-2135.

SH P TO

FLW Stryker Support Cell
DODAAC:  VV1A2N

Stryker Fielding

BLDG 3750 Bay Door #10
Ft. Lewi s, WA 98433-5000

MARK FOR:
Chris Denchfield
253-966- 4851/ Cel | 253-405- 1839

(End of narrative FO001)

WA 98433- 5000

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
004 Wp09537101A003 WB1A2N M 2
PRQJ_CD BRK BLK PT
107
DEL REL CD QUANTI TY DEL DATE
001 1 31-JUL- 2007




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 00- D- MD51/ 0024 MOD/AMD 85

Page 8 of 8

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0200AA X15GX275X1 AA 1 $ 14,900,669.00 $ -2,128, 667. 00 $ 12,772, 002. 00
31107175005 5GXP01
A15P30052RX1
0200AC X15GX275X1 AA 1 $ 0.00 $ 2,128,667.00 $ 2,128, 667.00
31107175005 5GXPO1
A15P30052RX1
NET CHANGE $ 0. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AA 21 52033000055R5R07P31107131E9 S20113 Wb6HZV $ 0. 00
NET CHANGE $ 0.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 834, 059, 531. 00 $ 0.00 $ 834, 059, 531. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AA 21 050720330000

S20113 55R5R073110717500531E9 5GXP01S20113 We6HZV
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